
DEPARTMENT OF THE ARMY 
u.s. ARMY CORPS OF ENGINEERS 

WASHINGTON DC 20314-1000 

AUG 2 5 2011 
CECW-P 

MEMORANDUM FOR SEE DISTRIBUTION 

SUBJECT: Corps of Engineers Civil Works Cost Definitions and Applicability 

1. PURPOSE. This memorandum is intended to define and clarify cost terminology to be used 
in Chiefs Reports and other documents processed through the HQUSACE andlor Office of the 
Assistant Secretary of the Army for Civil Works (ASA(CW)). It DOES NOT implement new 
guidance pertaining to cost development. 

2. BACKGROUND. Recent Reports of the Chief of Engineers transmitted to the ASA(CW), 
OMB, and the Congress have been inconsistent in presenting decision makers with a clear 
explanation of the costs of projects. This inconsistency has led to some confusion among 
decision makers as to the costs of projects being recommended for Congressional authorization. 
It is of the utmost importance to provide decision makers with a clear, accurate, and consistent 
representation of the costs of such projects. 

3. REFERENCES. 

a. Planning Guidance Notebook, ER 1105-2-100 

b. Civil Works Cost Engineering, ER 1110-2-1302 

c. Real Estate Handbook, ER 405-1-12 

4. DEFINITIONS. In order to be able to properly communicate the costs of a project within the 
organization, to our partners, and to the Administration and the Congress, a clear understanding 
of both cost terminology and working definitions is critical. This section describes key cost 
terminology and explains where different cost estimates should be used. 

a. Financial Cost lis the monetary outlay, both Federal and non-Federal, of constructing a 
project. It includes design and construction outlays, transfer payments such as replacement 
housing payments as specified in 42 U.s.c. 4623 and 4624, and the value oflands, easements, 
rights-of-way, relocations, and dredged or excavated material disposal areas (LERRD) provided 
by non-Federal sponsors. This cost is developed by cost engineering, in close coordination with 
the economist and other members of the project delivery team, and is typically presented in the 
Total Project Cost Summary in three different ways: Estimated Cost (Price Level), Constant 
Dollar Cost (Price Level), and Total Project Cost. 

1 Examples of fmancial costs and economic costs can be found in ER 1105-2-100 Appendix D. 
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i. Estimated Cost (Price Level) is the initially developed cost estimate which includes 
contingencies. The effective price level date for Estimated Cost (shown in MONTH YYYY 
format) is usually the date of preparation of the cost estimate. 

ii. Constant Dollar Cost (Price Level) is the Estimated Cost BROUGHT TO THE 
EFFECTIVE PRICE LEVEL. The effective price level for Constant Dollar Cost (shown in 
MONTH YYYY format) is the date of the common point in time of the pricing used in the cost 
estimate. Constant Dollar Cost does not include inflation. Constant Dollar Cost at current price 
levels is the cost estimate used in feasibility reports and Chief's Reports (see paragraphs 5(a) and 
5(b) below). 

iii. Total Project Cost is the Constant Dollar Cost FULLY FUNDED WITH 
ESCALATION to the estimated midpoint of construction. Total Project Cost (or Total Cost of 
Construction of GNFs when discussing navigation projects) is the cost estimate used in Project 
Partnership Agreements and Integral Determination Reports. Total Project Cost is the cost 
estimate provided non-Federal sponsors for their use in financial planning as it provides 
information regarding the overall non-Federal cost sharing obligation. See the enclosed tables 
for more detail of what is or is not included in the Total Project Cost. 

b. Economic (NED) Cost is the monetary equivalent cost used by the economist in 
determining the benefit-to-cost ratio (BCR). The Economic Cost includes all of the opportunity 
costs, both explicit (out of pocket to realize project benefits) and implicit (noncash), of using the 
resource and is expressed in average annual equivalent terms. The Economic Cost should not be 
confused with the Financial Cost and should be clearly and separately described in reports. See 
the enclosed tables for more detail of what is or is not included in the Economic Cost. 

5. Project Costs For Chief's Reports and Other Decision Documents 

a. The cost estimate to be used in Chief's Reports and other decision documents (per 
Paragraph 1 above) is Constant Dollar Cost at current price level. This cost estimate will serve 
as the basis for providing the cost of the project for which authorization is sought and will be 
referred to as the PROJECT FIRST COST. The Project First Cost should include, among other 
things, an estimate of: (i) preconstruction engineering and design costs; (ii) construction costs, 
including both Federal costs and non-Federal sponsor in-kind contributions, as applicable; (iii) 
LERRD values; and (iv) contingencies. Where several years elapse between the signing ofthe 
Chief's Report and the consideration of legislation to authorize a project, the Project First Cost 
should be updated to the date the cost estimate is provided to the Congress, in accordance with 
ER 1110-2-1302. See the enclosed tables for more detail of what is and is not included in 
Project First Cost. 

2 




CECW-P 
SUBJECT: Corps of Engineers Civil Works Cost Definitions and Applicability 

b. Total Nourishment Cost2 Coastal Storm Damage Reduction Projects should include the 
cost of the initial construction as well as future periodic renourishment. This will be referred to 
as the Total Nourishment Cost, which is the sum of the Project First Cost for the initial 
construction and the Constant Dollar Cost at the current price level of all future periodic 
renourishments. See table 5 for more detail of what is or is not included in Total Nourishment 
Cost. 

6. Examples of Display of Project Costs in Chiefs Reports. 

a. Example for Flood Risk Management Chief s Report-

Based on (MONTH YYYY) price levels, the estimated project first cost is $ (INSERT COST), 
which includes mitigation costs of $ (INSERT COST). In accordance with the cost share 
provisions of Section 103 of the Water Resources Development Act (WRDA) of 1986, as 
amended (33 U.S.C. 2213), the Federal share of the project first cost is estimated to be $ 
(INSERT COST) and the non-Federal share is estimated to be $ (INSERT COST), which equates 
to (INSERT PERCENTAGE) Federal and (INSERT PERCENTAGE) non-Federal. The non
Federal costs include the value of lands, easements, rights-of-way, relocations, and dredged or 
excavated material disposal areas (LERRD) estimated to be $ (INSERT VALUE). 

b. Example for Ecosystem Restoration Chiefs Reports-

Based on (MONTH YYYY) price levels, the estimated project first cost is $ (INSERT COST), 
which includes monitoring costs of $ (INSERT COST) and adaptive management costs of $ 
(INSERT COST). In accordance with the cost share provisions in Section 103(c) of the Water 
Resources Development Act (WRDA) of 1986, as amended{33 U.S.C. 2213(c)), the Federal 
share of the project first cost is estimated to be $ (INSERT COST) and the non-Federal share is 
estimated to be $ (INSERT COST), which equates to (INSERT PERCENTAGE) Federal and 
(INSERT PERCENTAGE) non-Federal. The non-Federal costs include the value oflands, 
easements, rights-of-way, relocations, and dredged or excavated material disposal areas 
(LERRD) estimated to be $ (INSERT VALUE). 

c. Example for Coastal Storm Damage Reduction (with periodic renourishments) Chiefs 
Reports-

Based on (MONTH YYYY) price levels, the estimated total nourishment cost is $ (INSERT 
COST), which includes the project first cost of initial construction of $ (INSERT COST) and a 
total of (INSERT NUMBER OF RENOURISHMENTS) periodic renourishments at a total cost 

2 Note that these projects have two distinct Maximum Project Cost (902 Limits) when authorized by Congress. The 
Planning Guidance Notebook addresses Maximum Project Cost (902 Limits).This is not a discounted cost. 
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of$ (INSERT COST). Periodic renourishments are planned at (INSERT NUMBER) year 
intervals. In accordance with the cost share provisions in Section 103 of the Water Resources 
Development Act (WRDA) of 1986, as amended (33 U.S.C. 2213), the Federal and non-Federal 
shares are as follows: 

a. The Federal share of the project first cost is estimated to be $ (INSERT COST) and the 
non-Federal share is estimated to be $ (INSERT COST), which equates to (INSERT 
PERCENTAGE) Federal and (INSERT PERCENTAGE) non-Federal. The non-Federal costs 
include the value of lands, easements, rights-of-way, relocations, and dredged or excavated 
material disposal areas (LERRD) estimated to be $ (INSERT VALUE). 

b. The Federal share of each future periodic renourishment is estimated to be $ (INSERT 
COST) and the non-Federal share is estimated to be $ (INSERT COST) which equates to 
(INSERT PERCENTAGE) Federal and (INSERT PERCENTAGE) non-Federal. 

d. Example for Commercial Navigation Harbor Chiefs Reports3


Project Cost Breakdown based on (MONTH YYYY) Prices. 

a. Project First Cost. The estimated project first cost is $ (INSERT COST), which includes 
the cost of constructing the general navigation features and the value of lands, easements, rights
of-way and relocations estimated as follows: $ (INSERT COST) for channel modification and 
dredged material placement; $ (INSERT COST) for environmental mitigation; $ (INSERT 
VALUE) for the value of lands, easements, rights-of-way, and relocations (except utility 
relocations) provided by the non-Federal sponsor; and, as applicable if the project involves a 
deep draft harbor, $ (INSERT COST) for the one-half of the cost of utility relocations borne by 
the non-Federal sponsor pursuant to Section 101(a)(4) ofWRDA 1986, as amended (33 U.S.C. 
2211(a)( 4 )).4 

h. Estimated Federal and Non-Federal Shares. The estimated Federal and non-Federal shares of the 
project first cost are $ (INSERT COST) and $ (INSERT COST), respectively, as apportioned in 
accordance with the cost sharing provisions of Section 101 ofWRDA 1986, as amended (33 U.S.C. 
2211), as follows: 

(1) The costs for the deepening of the general navigation features from (INSERT 
EXISTING DEPTH) to 20 feet will be shared at the rate of 90 percent by the Government and 10 
percent by the non-Federal sponsor. Accordingly, the Federal and non-Federal shares of the 

3 This includes Deep Draft and Small Harbors and excludes inland and recreational navigation. See ER 1105-2-100. 
4 You must choose the appropriate cost share zones, paragraph b (1), (2) and (3) that pertain to the navigation 
project. 
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estimated $ (INSERT COST) cost in this zone are estimated to be $ (INSERT COST) and $ 
(INSERT COST), respectively. 

(2) The costs for the deepening of the general navigation features from (20 feet or INSERT 
EXISTING DEPTHi to 45 feet will be shared at the rate of 75 percent by the Government and 
25 percent by the non-Federal sponsor. Accordingly, the Federal and non-Federal shares of the 
estimated $ (INSERT COST) cost in this zone are estimated to be $ (INSERT COST) and $ 
(INSERT COST), respectively. 

(3) The costs for the deepening of the general navigation features from 45 to (INSERT 
RECOMMENDED PROJECT DEPTH) feet will be shared at the rate of 50 percent by the 
Government and 50 percent by the non-Federal sponsor. Accordingly, the Federal and non
Federal shares of the estimated $ (INSERT COST) cost in this zone are estimated to be $ 
(INSERT COST) each. 

(4) In addition to payment by the non-Federal sponsor of its share of costs as estimated and 
addressed in sub-paragraphs (1), (2) and (3) above, the estimated non-Federal share of $ 
(INSERT COST) includes $ (INSERT COST) for the estimated value oflands, easements, 
rights-of-way, and relocations (except utility relocations) that it must provide pursuant to Section 
101(a)(3) ofWRDA 1986, as amended (33 U.S.C. 2211(a)(3)), and [in the case of deep draft 
harbors, if applicable] $ (INSERT COST) for the one-half of the estimated costs of utility 
relocations borne by the non-Federal sponsor pursuant to Section 101(a)(4) ofWRDA 1986, as 
amended (33 U.S.C. 2211(a)(4)). 

c. Additional 10 Percent Payment. In addition to the non-Federal sponsor's estimated share 
of the project first cost determined in (b) above, pursuant to Section 101(a)(2) ofWRDA 1986, 
as amended (33 U.S.C. 2211(a)(2)), the non-Federal sponsor must pay an additional 10 percent 
ofthe cost of the general navigation features of the project in cash over a period not to exceed 30 
years, with interest. The additional 10 percent payment is estimated to be $ (INSERT COST) 
before interest is applied6

. The value oflands, easements, rights-of-way, and relocations 
provided by the non-Federal sponsor under Section 101(a)(3) ofWRDA 1986, as amended (33 
U.S.C. 2211(a)(3)), and the costs of utility relocations borne by the non-Federal sponsor under 
Section 101(a)(4) ofWRDA 1986, as amended (33 U.S.C. 2211(a)(4)), will be credited toward 
payment of this amount. 

5 If paragraph b.(1) is used, then use 20 feet. If the existing depth is greater than 20 feet then does not use paragraph 

b.(1) and insert existing channel depth. 

6 Interest is applied at time of construction using the applicable interest rate. 
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d. Operation and Maintenance Costs. [Used if a deep draft harbor is being recommended for 
authorization.] The additional annual cost of operation and maintenance for this recommended 
plan is estimated to be $ (INSERT COST).? In accordance with Section 101(b)(1) ofWRDA 
1986, as amended (33 U.S.C. 2211(b)(1)), the non-Federal sponsor will be responsible for an 
amount equal to 50 percent of the excess of the cost of the operation and maintenance of the 
project over the cost which would be incurred for operation and maintenance of the project ifthe 
project had a depth of 45 feet. The excess annual cost attributable to operation and maintenance 
for the depth in excess of 45 feet is $ (INSERT COST) with the non-Federal sponsor responsible 
for $ (INSERT COST). 

e. Associated Costs. Estimated associated costs of$ (INSERT COST) include $ (INSERT 
COST) in non-Federal costs associated with development oflocal service facilities (including 
dredging of berthing areas); $ (INSERT COST) for navigation aids (a U.S. Coast Guard 
expense); and $ (INSERT COST) for the one-half of the cost of utility relocations to be borne by 
the facility owners in accordance with Section 101(a) (4) of the Water Resources Development 
Act (WRDA) of 1986, as amended (33 U.S.C. 2211(a)(4)). 

f. Authorized Project Cost and Section 902 Calculation. The project first cost, for the 
purposes of authorization and calculating the maximum cost of the project pursuant to Section 
902 of WRDA 1986, as amended, includes the cost of constructing the general navigation 
features, the value of lands, easements, and rights-of-way, the value of relocations provided 
under Section 101(a)(3) ofWRDA 1986, as amended (33 U.S.C. 2211(a)(3)), and the one-half of 
the costs of utility relocations borne by the non-Federal sponsor for utility relocations under 
Section 101(a)(4) ofWRDA 1986, as amended(33 U.S.C. 2211(a)(4)). Accordingly, as set forth 
in paragraph a, above, based on (MONTH YYYY) prices, the estimated project first cost for 
these purposes is $ (INSERT COST) with an estimated Federal share of$ (INSERT COST) and 
an estimated non-Federal share of$ (INSERT COST). 

7. IMPLEMENTATION 

a. For future Reports of the Chief of Engineers and other decision documents (per Paragraph 
1) pertaining to authorization of a project processed through the Office of the ASA(CW), the 
costs shown will be Project First Costs or Total Nourishment Costs, as applicable, as described 
in Paragraph 5. Use of the formats contained in the examples in paragraph six of this 
memorandum should be followed in all Chief s Reports, and any deviations from those 
paragraphs should be thoroughly coordinated through the Office of Water Project Review 
(CECW-PC). 

7 If recommended plan depth is 45 feet or less, only use the first sentence; if over 50 feet, use the entire paragraph. 
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b. For Project Partnership Agreements and Integral Determination Reports processed through 
the Office of the ASA(CW), the costs shown will be Total Project Costs (or Total Costs of 
Construction of GNFs when discussing navigation projects). 

FOR THE COMMANDER: 

5 Encls STEVEN L. STOCKTON, P. 
1. Flood Risk Management Director of Civil Works 
2. Ecosystem Restoration 
3. Commercial Navigation Boat Harbor 
4. InlandNavigation 
5. Coastal Storm Damage Reduction 

DISTRIBUTION: 
COMMANDER GREAT LAKES AND OHIO RIVER DIVISION 
COMMANDER MISSISSIPPI VALLEY DIVISION 
COMMANDER NORTH ATLANTIC DIVISION 
COMMANDER NORTH WEST DIVISION 
COMMANDER PACIFIC OCEAN DIVISION 
COMMANDER SOUTH ATLANTIC DIVISION 
COMMANDER SOUTH PACIFIC DIVISION 
COMMANDER SOUTH WEST DIVISION 
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Enclosures 12 September, 2011 

Table 1 - FLOOD RISK MANAGEMENT - Costs to be Presented in Chief’s Report and Project Partnership Agreements 

CWBS* Project Cost Component** Brief Definition 

For Chief's Report For 
PPA's 

Project First 
Cost 

Economic 
Cost for 

BCR 

Total 
Project 

Cost 

At Current Price Level 
(MM YYYY) 

Fully 
Funded  

Estimate 

01,02 

Lands, Easements, Rights of Way, 
Relocations, and Dredged 
Material Disposal Areas 
(LERRD). 

Estimated value/costs of LERRD for the 
project (to include breakout of related 
Federal administrative costs). 

Y Y*** Y 

03 - 20 Construction Elements 
Physical Construction cost estimate  broken 
out by Civil Works Breakdown 
Structure(CWBS). 

Y Y Y 

30 Planning, Engineering, and 
Design (post feasibility work) 

Estimated costs for post feasibility planning, 
engineering, and design for the project.  This 
cost should include the estimate of 
Preconstruction Engineering and Design 
(PED) phase costs as well as the planning, 
engineering, and design costs during the 
construction phase to complete the project. 

Y Y Y 

31 Construction Management Estimated costs for construction 
management of project Y Y Y 

Fish and Wildlife Mitigation Estimated costs of Mitigation Y Y Y 

18 Cultural Mitigation Estimated costs of Mitigation Y Y Y*** 

By project 
element Contingency This is the Risk Based contingency 

established for the project. Y Y Y 

Interest During Construction 
(IDC) 

Estimate of interest accumulated during 
construction (Economic cost) N Y N 

Operation, Maintenance, Repair, 
Replacement, and Rehabilitation 
(OMRR&R) 

Annualized estimate of Operation, 
Maintenance, Replacement and 
Rehabilitation cost. 

N Y N 

Inflation through midpoint 
construction 

Estimate of inflation using appropriate  Civil 
Works Construction Cost Index System 
(CWCCIS) factors applied to the Total 
Project Cost 

N N Y 

Associated Costs 

Associated financial costs that are not part of 
the recommended Federal project but are a 
necessary non-Federal responsibility.  These 
costs are required to be shown within the 
Chief's Report as a separate category but are 
not to be included within the project first 
costs. 

N Y N 

*Civil Works Breakdown Structure 

**This matrix is for summary only and not intended to replace any current guidance. 
***Note that some relocation assistance benefit payments are not included in the Benefit-to-Cost Ratio (BCR) and that some cultural 
mitigation costs are not included in Total Project Costs. 
Y- included / N- Not include 
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Table 2 – ECOSYSTEM RESTORATION  - Costs to be Presented in Chief’s Report and Project Partnership Agreements 

CWBS* Project Cost Component** Brief Definition 

For Chief's Report For 
PPA's 

Project First 
Cost 

Economic 
Cost for 

BCR 

Total 
Project 

Cost 

At Current Price Level 
(MM YYYY) 

Fully 
Funded  

Estimate 

01,02 
Lands, Easements, Rights of Way, 
Relocations, and Dredged Material 
Disposal Areas (LERRD). , 

Estimated value/costs of LERRD for the 
project (to include breakout of related Federal 
administrative costs). 

Y Y*** Y 

03 - 20 
Construction Elements 

Physical Construction cost estimate  broken 
out by Civil Works Breakdown 
Structure(CWBS). 

Y Y Y 

30 

Planning, Engineering, and Design 
(post feasibility work) 

Estimated costs for post feasibility planning, 
engineering, and design for the project.  This 
cost should include the estimate of 
Preconstruction Engineering and Design 
(PED) phase costs as well as the planning, 
engineering, and design costs during the 
construction phase to complete the project. 

Y Y Y 

31 Construction Management Estimated costs for construction management 
of project Y Y Y 

Fish and Wildlife Mitigation Estimated costs of Mitigation Y Y Y 

18 Cultural Mitigation Estimated costs of Mitigation Y Y Y*** 

Monitoring and Adaptive 
Management 

This represents the estimated costs of 
monitoring and or adaptive management to be 
cost shared for the project. 

Y Y Y 

By 
project 
element 

Contingency This is the Risk Based contingency 
established for the project. Y Y Y 

Interest During Construction (IDC) Estimate of interest accumulated during 
construction (Economic cost) N Y N 

Operation, Maintenance, Repair, 
Replacement, and Rehabilitation 
(OMRR&R) 

Annualized estimate  of Operation, 
Maintenance, Replacement and Rehabilitation 
cost. 

N Y N 

Inflation through midpoint 
construction 

Estimate of inflation using appropriate  Civil 
Works Construction Cost Index System 
(CWCCIS) factors applied to the Total 
Project Cost 

N N Y 

Associated and Other Costs 

Associated financial costs that are not part of 
the recommended Federal project but are a 
necessary non-Federal responsibility.  These 
costs are required to be shown within the 
Chief's Report as a separate category but are 
not to be included within the project first 
costs. 

N Y N 

*Civil Works Breakdown Structure 

**This matrix is for summary only and not intended to replace any current guidance. 
***Note that some relocation assistance benefit payments are not included in the Benefit-to-Cost Ratio (BCR) and that some cultural 
mitigation costs are not included in Total Project Costs. 
Y- included / N- Not include 
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Table 3 –COMMERCIAL NAVIGATION BOAT HARBOR 
Costs to be Presented in Chief’s Report and Project Partnership Agreements 

CWBS* Project Cost Component** Brief Definition 

For Chief's Report For PPA's 

Project 
First 
Cost 

Economic 
Cost for 

BCR 

Total Costs 
of 

Construction 
of GNFs 

At Current Price 
Level 

(MM YYYY) 

Fully 
Funded Cost 

Estimate 

01,02 

Lands, Easements, Rights of 
Way, Relocations, and Dredged 

Material Disposal Areas 
(LERR). 

Estimated costs of LERR for the project. Y Y*** N 

03 - 20 

Construction Elements (General 
Navigation Features) 

Physical Construction cost estimate broken 
out by Civil Works Breakdown Structure 

(CWBS). 
Y Y Y 

30 

Planning, Engineering, and 
Design (post feasibility work) 

Estimated costs for post feasibility 
planning, engineering, and design for the 

project.  This cost should include the 
estimate of Preconstruction Engineering 
and Design (PED) phase costs as well as 

the planning, engineering, and design costs 
during the construction phase to complete 

the project. 

Y Y Y 

31 Construction Management Estimated costs for construction 
management of project Y Y Y 

Fish and Wildlife Mitigation Estimated costs of Mitigation Y Y Y 

18 Cultural Mitigation Estimated costs of Mitigation Y Y Y*** 
By 

project 
element 

Contingency This is the Risk Based contingency 
established for the project. Y Y Y 

Interest During Construction 
(IDC) 

Estimate of interest accumulated during 
construction (Economic cost) N Y N 

Operation, Maintenance, Repair, 
Replacement, and Rehabilitation 

(OMRR&R) 

Annualized estimate of Operation, 
Maintenance, Replacement and 

Rehabilitation cost. 
N Y N/A 

Inflation through midpoint 
construction 

Estimate of inflation using appropriate 
Civil Works Construction Cost Index 

System (CWCCIS) factors applied to the 
Total Project Cost 

N N Y 

Local Service Facilities (LSF) 

For Commercial Navigation Only: This 
represents the estimated cost of Local 

Service Facilities as defined in the 
Planning Guidance Notebook Appendix E. 

These are the responsibility of the non-
Federal entity and are required as part of 
the PPA if they are necessary for project 

benefits to accrue. 

N Y N 

Associated and Other Costs 

Associated financial costs that are not part 
of the recommended Federal project but 

are a necessary non-Federal, or other 
Federal agency, responsibility.  These costs 
are required to be shown within the Chief's 
Report as a separate category but are not to 
be included within the project first costs. 

N Y N 

*Civil Works Breakdown Structure 

**This matrix is for summary only and not intended to replace any current guidance. 
***Note that some relocation assistance benefit payments are not included in the Benefit-to-Cost Ratio (BCR) and some 
cultural mitigation costs are not included in Total Costs of Construction of GNFs. 
Y- included / N- Not include 
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Table 4 - INLAND NAVIGATION  - Costs to be Presented in Chief’s Report and Project Partnership Agreements 

CWBS* Project Cost Component** Brief Definition 

For Chief's Report For 
PPA's 

Project 
First 
Cost 

Economic 
Cost for 

BCR 

Total 
Project 

Cost 

At Current Price Level 
(MM YYYY) 

Fully 
Funded 

Cost 
Estimate 

01,02 

Lands, Easements, Rights of 
Way, Relocations, and Dredged 

Material Disposal Areas 
(LERRD). 

Estimated costs of LERRD for the project. Y Y*** N/A 

03 - 20 

Construction Elements (General 
Navigation Features) 

Physical Construction cost estimate broken 
out by Civil Works Breakdown Structure 

(CWBS). 
Y Y N/A 

30 

Planning, Engineering, and 
Design (post feasibility work) 

Estimated costs for post feasibility planning, 
engineering, and design for the project.  This 

cost should include the estimate of 
Preconstruction Engineering and Design 

(PED) phase costs as well as the planning, 
engineering, and design costs during the 

construction phase to complete the project. 

Y Y N/A 

31 Construction Management Estimated costs for construction 
management of project Y Y N/A 

Fish and Wildlife Mitigation Estimated costs of Mitigation Y Y N/A 

18 Cultural Mitigation Estimated costs of Mitigation Y Y N/A 
By 

project 
element 

Contingency This is the Risk Based contingency 
established for the project. Y Y N/A 

Interest During Construction 
(IDC) 

Estimate of interest accumulated during 
construction (Economic cost) N Y N/A 

Operation, Maintenance, Repair, 
Replacement, and Rehabilitation 

(OMRR&R) 

Annualized estimate of Operation, 
Maintenance, Replacement and 

Rehabilitation cost. 
N Y N/A 

Inflation through midpoint 
construction 

Estimate of inflation using appropriate  Civil 
Works Construction Cost Index System 
(CWCCIS) factors applied to the Total 

Project Cost 

N N N/A 

Local Service Facilities (LSF) 

For Commercial Navigation Only: This 
represents the estimated cost of Local 

Service Facilities as defined in the Planning 
Guidance Notebook Appendix E. These are 
the responsibility of the non-Federal entity 
and are required as part of the PPA if they 
are necessary for project benefits to accrue. 

N Y N 

Associated and Other Costs 

Associated financial costs that are not part of 
the recommended Federal project but are a 

necessary non-Federal, or other Federal 
agency, responsibility.  These costs are 
required to be shown within the Chief's 

Report as a separate category but are not to 
be included within the project first costs. 

N Y N/A 

*Civil Works Breakdown Structure 

**This matrix is for summary only and not intended to replace any current guidance. 
*** Note that some relocation assistance benefit payments are not included in the Benefit-to-Cost Ratio (BCR). 

Y- included / N- Not include 



 
  

 
 

        
 

 

   

   
 

 
   

 

 
 

 

  
  

 

 

 

 

 
  

   
  

 
   

  
 

 
  

 
   

 

 
  

 
 

 
 

   
 

 
 

   

   
    

       

      

  

 
 

 

 
   

 
 

  
    

  
 

 
    

 
   

   
 

     

  

 
 
 

  
 

 
   

  

 
 

  

 
 

   

  

 

 
  

 

  
   

   
 

   

  
 

    
   

    
   

 
 

CECW-P 
SUBJECT: Corps of Engineers Civil Works Cost Definitions and Applicability 

Table 5 - COASTAL STORM DAMAGE REDUCTION (use consistent name)- Costs to be Presented in 
Chief’s Report and Project Partnership Agreements 

CWBS* Project Cost Component** Brief Definition 

For Chief's Report For 
PPA's 

Project 
First Cost 

Economic 
Cost for 

BCR 

Total 
Project 

Cost 

At Current Price 
Level 

(MM YYYY) 

Fully 
Funded  

Estimates 

01,02 

Lands, Easements, Rights of 
Way, Relocations, and Dredged 

Material Disposal Areas 
(LERRD). 

Estimated value/costs of LERRD for the 
project (to include breakout of related 

Federal administrative costs). 
Y Y*** Y 

03 - 20 
Construction Elements 

Physical Construction cost estimate broken 
out by Civil Works Breakdown Structure 

(CWBS). 
Y Y Y 

30 

Planning, Engineering, and 
Design (post feasibility work) 

Estimated costs for post feasibility 
planning, engineering, and design for the 

project.  This cost should include the 
estimate of Preconstruction Engineering 
and Design (PED) phase costs as well as 

the planning, engineering, and design costs 
during the construction phase to complete 

the project. 

Y Y Y 

31 Construction Management Estimated costs for construction 
management of project Y Y Y 

Fish and Wildlife Mitigation Estimated costs of Mitigation Y Y Y 

18 Cultural Mitigation Estimated costs of Mitigation Y Y*** Y*** 

Monitoring and Adaptive 
Management 

This represents the estimated costs of 
monitoring and or adaptive management to 

be cost shared for the project. 
Y Y Y 

By 
project 
element 

Contingency This is the Risk Based contingency 
established for the project. Y Y Y 

Continued Construction 
(periodic renourishment) 

For Coastal Storm Damage Reduction 
Only: Estimate of periodic renourishment 

cost submitted for authorization. 
Y Y Y 

Interest During Construction 
(IDC) 

Estimate of interest accumulated during 
construction (Economic cost) N Y N 

Operation, Maintenance, 
Repair, Replacement, and 

Rehabilitation (OMRR&R) 

Annualized estimate of Operation, 
Maintenance, Replacement and 

Rehabilitation cost. 
N Y N 

Inflation through midpoint 
construction 

Estimate of inflation using appropriate 
Civil Works Construction Cost Index 

System (CWCCIS) factors applied to the 
Total Project Cost 

N N Y 

Associated Costs 

Associated financial costs that are not part 
of the recommended Federal project but 

are a necessary non-Federal, or other 
Federal agency, responsibility.  These 

costs are required to be shown within the 
Chief's Report as a separate category but 
are not to be included within the project 

first costs. 

N Y N 

*Civil Works Breakdown Structure 

**This matrix is for summary only and not intended to replace any current guidance. 
*** Note that some relocation assistance benefit payments are not included in the Benefit-to-Cost Ratio (BCR) and some 
cultural mitigation costs are not included in Total Project Costs. 
Y- included / N- Not include 
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